

Other problems



Problem	Solution	Chance to have the same problem again in a new set-up/installation	Things to take care of/to check	Suggestions
Farmer reluctant to give access to (part of) the house	Make clear agreements before starting the installation	Problem always actual	Farmer should allow access to all relevant parts of the building	Make clear agreements long (>1 month) in advance, confirm the agreement just before (1 week) installation
Language problem	Interpreter	Problem always actual	Find out if which languages are known by local people	Use interpreter